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No. 1 to the Cooperative Project
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A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortum and
The City of McGrath, Alaska
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ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
SOUTHCENTRAL FOUNDATION IN
THE CITY OF MCGRATH, ALASKA

PROJECT NO. AN 09-GL6

To update the record of this project, ANTHC identifies revised terms and conditions in this
administrative amendment.

APPROVED BY: Zﬂo A 0 .: M

v Dlate Matthew Dixon, PE.
Director of Operations
DEHE, ANTHC
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ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
SOUTHCENTRAL FOUNDATION IN
THE CITY OF MCGRATH, ALASKA

PROJECT NO. AN (9-GL6

DATE OF AMENDMENT:
February 2010

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

McGrath Native Village Council = Tribe

City of McGrath = City
Southcentral Foundation ' = SCF

Health Resources and Services Administration = HRSA
Alaska Native Tribal Health Consortium = ANTHC
Division of Environmental Health and Engineering = DEHE
Denali Commission = Commission

On January 15, 2010 the ANTHC and the City of McGrath and the Southcentral Foundation
executed a Cooperative Project Agreement (CPA) authorized by the Denali Commission to
construct a new health clinic in the City of McGrath, Alaska.

This project is funded with $4,050,154, via Denali Commission Financial Assistance Award
397-08-K, dated June 2009.
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B. RECOMMENDED CHANGES

In order to complete the scope of this project, the following changes are necessary:

B 1. Cost Estimate Table

The CPA provided funding as shown in the following cost estimate table:

Job| Scope of .Pé’ Funding Sources

Typ Work Aty S | Unit Cost Extended Cost Commission SCF MTNT (land) HRSA | Community
M- | Clinic

CI. |Construction 1|LS|$ 3,761,543| § 4.966,303| % 3761543 |5 857,011 |3 550005 286400]|% 6,349

M- | Construction
CB |Direct Charges | 1 | LS| $ 288,611 | § 288611 |5 2886118 - $ - $ -
Total | $ 5254914 | § 4,050,154 | S 857011 |§ 55000 (8 286,400 |% 6,349

The CPA failed to account for Miscellaneous Construction Management in the cost
estimate table. This administrative amendment adds Miscellaneous Construction
Management to the cost estimate table and moves $125,000 from M-CB into
Miscellaneous Construction Management.

The CPA’s cost estimate table also listed MTNT (land) funding in the amount of
$55,000. MTNT’s contribution is an in-kind match of land and was incorrectly listed as a
funding source. This amendment removes MTNT (land) as a funding source in the cost
estimate table.

Revised Cost Estimate Table:

Job | Scope of *g _ Funding Sources

Type Work Ity o | Unit Cost Extended Cost Commission SCF HRSA | Community

M- | Clinic

CL  |construction 1|LS] § 4,911,303} % 4,911,303] § 3,761,543 |§ 857011 |$ 286,400 |3 6,349
Misc.

M- |construction

CM - [management |1 ]IS |$ 125,600 | $ 125,000 § 125,000

M- | Construction

CB [directcharges | 1| LS| $ 163,611 |8 163,611 |5 163,611 [§ - 3 -

Total | § 5199914 | § 4,050,154 | § 857,011 [ § 286,400 | % 6,349

This document constitutes Amendment No.1 to the CPA for health facility construction at the City
of McGrath, Alaska. All other sections of the original CPA remain in effect as agreed upon and

executed.



ALASKA NATIVE TRIBAL HEALTH CONSORTIUM
Division of Environmental Health & Engineering

1901 Bragaw Street, Suite 200

Anchorage, Alaska 99508

MEMORANDUM
DATE: February 10, 2010
FROM: Ted Dickerson, Project Manager

SUBJECT:  Health Clinic Construction- City of McGrath, Alaska
Environmental Consideration
Amendment # 1 to CPA Project No. AN 09-GL6

TO: THS NEPA Determination

Federal funding for this project requires an environmental review in accordance with the
National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA).
The Alaska Native Tribal Health Consortium (ANTHC) uses the Indian Health Service (THS)
environmental review procedures as outlined in the Environmental Review Manual, issued in
January 2007. Current IHS policy (Federal Register, Vol. 58, No. 3, January 6, 1993, pp. 569-
572} allows for categorical exclusion of actions and construction activity that do not have a
significant impact on the environment.

The original scope of work for Project AN 09-GL6 was to provide a new health clinic in the City
of McGrath, Alaska. The scope of this project includes site preparation, materials and
equipment, construction, and labor.

The HRSA issued a Finding of No Significant Impact (FONSI) on October 22, 2009. This
amendment changes funding sources and job types within the cost estimate table and the
environmental impacts reviewed are within the scope of the original document and consistent
with current regulations. No additional environmental review is necessary at this time.

The ANTHC will revisit this environmental review to determine if potential environmental
concerns have been addressed if the scope of work changes.



